
 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:053 Delivery Order #:06 Date: 10/3/05 
(Mon.) 

Weather: Cool to Warm, 
Overcast to Sunny 

Temp. (max & min):59-87 Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 

 
Excavation around wells for installation of concrete footings and 
well vaults. 
 
Gregg Drilling continuing well development of newly installed 
wells. 
 
The piping staging area was moved to make way for building 
foundation preparations for the WW Henry facility and the Pemaco 
Treatment Compound. All piping materials were relocated next to the 
Site fence paralleling 60th street, i.e. the backfilled portion of 
the South Trench.  The former materials area is now clear for 
building foundation preparations.   
 
Finished flushing the dual containment line, filling another 55-
gallon drum.  All sewer water appears to have been completely 
flushed, as only clear, bleach-odor water was observed during the 
flushing process today. The clamshell tee fitting can now be 
installed at DAB-5, completing all containment piping and fittings 
for the South Trench. 
 
Due to the arranged order of work thus far completed for this 
“Excavation and Piping” Phase, the Walker Street excavation and 
piping work commenced following several well tie-ins and vault 
completions along the main West Trunk line. Thus, the vapor line 
installed along Walker Avenue cannot be easily tested as it is 
connected to the entire West Trench VE-2 line, off of which several 
vapor laterals have already been tied into their respective 
wellheads and thus are no longer capped. Therefore, to facilitate 
forward progress of this work Phase, the Walker Street VE-2 vapor 
piping will be only visually “re-inspected” at each joint prior to 
slurry backfill.  The visual check is that will be performed is, in 
fact, a re-inspection, as QC Engineer was present to verify ongoing 
workmanship during the connection and fitting of the noted vapor 
piping.   
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
Continued dust monitoring schedule which includes units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)
59th (1129) 0.081 0.513 
60th (1210) 0.070 2.238 
Slauson (1043) 0.109 3.416 
BP (918) 0.074 3.294 
Alamo (968) 0.168 0.309 
Walker(1519) 0.119 2.351 
Corner (918) 0.118 1.593 

 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
 

Subcontractors:  
 
Gregg Drilling on Site – Continuing well development activities.  
All deep-zone well installations were completed last week.  
 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
Flushing sewer line. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be 
taken): 

 
 
P,I-Directed flushing of containment pipeline. Flushing was 
continued until discharge water was the same as the charge water-
i.e. until the water being discharged was completely clear and 
ad a bleach odor.  h
 
Safety Meetings:   
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, and 
Site hazards. Required H&S forms and daily tailgate form were signed 
and completed as appropriate. 
 

 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, OR 
MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE 
PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, 
EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, 
EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:054 Delivery Order #:06 Date: 10/4/05 
(Tues.) 

Weather: Cool to Warm, 
Overcast to Sunny 

Temp. (max & min):59-87 Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 

 
Permitting for the sewer line repair was completed.  As noted in 
the 9.21.05 Daily QC report, well DAB-2 had been installed through 
a 6” lateral sewer line.  The line had been temporarily repaired 
but will be rerouted and tied into the main sewer line within the 
next two days so that the well can be utilized. 
 
Along Walker avenue, preparations were made to finalize remediation 
system piping, preparatory to backfilling operations.  Work 
included laying out tracer wire and installation of containment 
clamshells.  Slurry material for backfilling the Walker street 
trenching will be delivered tomorrow, 10/5/05. 
  
Gregg Drilling continuing well development of newly-installed 
wells. 
 
Continued dust monitoring schedule which includes units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 

 
 
 

 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)
59th (1519) 0.090 0.708 
60th (968) 0.151 4.769 
Slauson (918) 0.067 0.317 
BP (1210) 0.051 11.18 
Alamo (1129) 0.075 0.657 
Walker(1043) 0.089 2.266 
Corner (1211) 0.098 2.819 

 
 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
Gregg Drilling on Site – Continuing well development activities. 
 All deep-zone well installations  were completed last week.  
 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
Flushing sewer line. 

 
 
 
 
 

 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
P-With all personnel during tailgate meeting, outlined 
preparations of Walker street piping preparatory to slurry 
fill. 
 
I-Prior to installation, all clamshells for the dual 
containment were dry-fitted. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
F-Verified that clamshell installations were performed 
properly.   
 
Safety Meetings:   
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate. 
 

 

 

 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:055 Delivery Order #:06 Date: 10/5/05 
(Wed.) 

Weather: Cool to Warm, 
Overcast to Sunny 

Temp. (max & min):59-87 Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 

 
Constructed bulk-head forms at DA/DB-2, DA/DB-3, and PA-4 in 
preparation for slurry fill along the Walker Avenue piping.  The 
bulk-heads serve as a form and barrier and to prevent slurry fill 
from coming into the tie-in piping at the well areas.   
 
Forty-four yards of slurry was delivered and used to backfill over 
completed remediation piping along Walker Street-approximately 130-
feet. The slurry fill was completed to surface grade.  Prior to 
finishing the day, trench plates were used to cover the fresh 
slurry while it cures. 
 
The City of Maywood Municipal Water installed the water meter that 
will be servicing the Treatment Compound.  Final grade is 
approximately 2-feet above current grade, and the meter box was 
completed accordingly.  Native material was used to surround and 
match the grade of the installed meter box. 
 
Gregg Drilling continuing well development of newly-installed 
wells. 
 
Continued dust monitoring schedule which includes units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)
59th (1211) 0.082 1.779 
60th (1519) 0.113 9.694 
Slauson (1129) 0.071 1.039 
BP (1210) 0.000 0.675 
Alamo (918) 0.057 0.197 
Walker(968) 0.135 4.455 
Corner (1043) 0.090 2.966 

 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
Gregg Drilling on Site – Continuing well development activities. 
 All deep-zone well installations  were completed last week.  
 
 

 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
Flushing sewer line. 

 
 

 
 

 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I-Observed final preparations of piping and bulkhead 
preparation along Walker Avenue.   
 
F-Workmanship of bulkhead construction was excellent and the 
trench and piping is ready to be backfilled.  
 

2 of 3 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
Safety Meetings:   
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate. 
 

 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
       Stephen Bahr 
       ____________________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:055 Delivery Order #:06 Date: 10/6/05 
(Thurs.) 

Weather: Cool to Warm, 
Overcast to Sunny 

Temp. (max & min):59-87 Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 
Cut asphalt and excavated around sewer lateral, in preparation for 
redirection of the lateral around installed well DAB-2.  A hole 
will be cut into the sewer main and 22-degree sewer fittings will 
be used in redirection of the lateral.  The reconnection will be 
performed by a subcontractor tomorrow. 
 
A cap on the air compress line at DAB-2 had blown partially off and 
was responsible for the test failure.  It should be noted that that 
section had previously passed a 120 psi test, and may have been 
impacted by drilling activities, as DAB-2 is the location of the 
lateral sewer line breach and subsequent excavation and repairs.  
Following installation of the new cap, the air compress line was 
tested to 110 psi for 1-hour and had no losses.  
 
Near the start of the day, two pipe fitters/laborers left abandoned 
project due to a disagreement and will not be returning.  
Replacement personnel are needed to avoid delays in completion of 
tie-ins and well vaults.  Construction Manager and Project Manager 
are in the process of procuring replacement personnel. 
 
The Construction Manager’s Technical Assistant, who was also the 
acting Foreman, was dismissed from the Project today and will not 
be returning.  

  
Continued dust monitoring schedule which includes units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 

 
Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)
59th (1129) 0.036 0.939 
60th (1519) 0.099 2.727 
Slauson (1211) 0.079 0.927 
BP (1210) 0.000 1.471 
Alamo (968) 0.900 NA 
Walker(1043) 0.098 2.544 
Corner (918) 0.069 1.502 

 
Unit 1210 had a time-weighted average dust reading of 0.000 for the second 
day in a row.  The unit will be recalibrated. 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
Gregg Drilling on Site – Continuing well development activities. 
 All deep-zone well installations were completed last week.  
 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
Pipe fitters left Site, and replacement personnel are required to 
minimize delays in well vault completions. 
 
The role of Foreman for the project is currently vacant following 
dismissal of acting Foreman, the Construction Manager’s Technical 
Assistant. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
Safety Meetings:   
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate. 
 

 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:056 Delivery Order #:06 Date: 10/7/05 
(Fri.) 

Weather: Cool to Warm, 
Overcast to Sunny 

Temp. (max & min):59-87 Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 
The sewer lateral was repaired today by subcontractor.  City 
representative provided inspection services.   
 
Contractor personnel (TN&A) provided support as needed for 
completion of sewer line work, including slurry fill and surface 
finishing activities. 
 
Completed concrete footings for 3 well vaults, as well as forming 
work on 3 other well head locations.  Only 7 well heads footings 
remain to be completed within the Site proper. 

 
Continued dust monitoring schedule which includes units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

1 of 3 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)
59th (1043) 0.102 1.676 
60th (1519) 0.102 2.282 
Slauson (1129) 0.085 1.141 
BP (1520) 0.050 0.841 
Alamo (918) 0.064 0.425 
Walker(1210) 0 1.579 
Corner (968) 0.148 0.512 

 
Unit 1210 had a time-weighted average dust reading of 0.000 for the third 
day in a row, yet still had a reading for “Max.”.  Another unit will be 
used in its place until it is recalibrated or repaired. 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
Sage Consultants on Site – Surveying locations for condensate 
sump installations, providing elevation stakes for well 
areas, and delineating and staking several locations. 
 
Sewer Subcontractor on Site-performed tie-in and lateral 
redirection. 
 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
Pipe fitters left Site, and replacement personnel are required to 
minimize delays in well vault completions. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
 
Safety Meetings:   
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate. 
 

 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:058 Delivery Order #:06 Date: 10/10/05 
(Mon.) 

Weather: Cool to Hot, 
Overcast to Sunny 

Temp. (max & min):59-89 Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 

Installation of approximately 280-feet of silt fencing along 
southern boundary Site bordering 60th street. 
 
Excavation of condensate sumps DPE-A, DPE-B, DPE-C, DPE-D, VE-2, 
VE-3, VE-4. 
 
Delineated excavation lines along 59th street in preparation for 
asphalt cutting, excavation, and layout of DPE-A 1.5” PVC vapor 
line to well PA-5.  The asphalt and excavation along 59th street 
will be performed tomorrow.   
 
Preparing well areas on Walker Street for vault installation. 
Preparation included excavating around well so that installed 
vaults will be flush with street surface grade. 
 
Continued dust monitoring schedule which includes units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)
59th (1043) 0.102 1.676 
60th (1519) 0.102 2.282 
Slauson (1129) 0.085 1.141 
BP (1520) 0.050 0.841 
Alamo (918) 0.064 0.425 
Walker() NA NA 
Corner (968) 0.148 0.512 

 
 

 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
Sage Consulting on Site – Providing surveying and grade 
easurements. m

 
 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
P – Provided sump depth specifications for excavator. 
 
Safety Meetings:   
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Daily tailgate form was signed by all on-Site 
personnel. 
 

 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Stephen Bahr__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:059 Delivery Order #:06 Date: 10/11/05 
(Tues.) 

Weather: Cool to Warm, 
Overcast to Sunny 

Temp. (max & min):59-87 Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 

 
Prepared the DAB-1 well area for vault installation.  Established 
dimensions and entry point of each line into vault, and drilled 
holes accordingly. 
  
Cut concrete lines for trenching and excavation operations.  Using 
a 1.5’ bucket on the backhoe, the 59th street excavation-
approximately 85-feet was completed.  Began sand bedding fill along 
trench.  At the end of the day, trench plates were used to cover 
excavated area and black asphalt patch was placed and compacted 
around each plate. 
 
Completion of sand bedding, grading, vapor pipe installation and 
sand-slurry backfill to street-surface grade will be performed 
tomorrow, thus completing 59th street piping installation. 
 
Continued dust monitoring schedule which includes units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)
59th (1043) 0.168 0.466 
60th (1519) 0.184 2.341 
Slauson (968) 0.221 0.374 
BP (1129) 0 0.616 
Alamo (1211) 0.163 0.271 
Walker(918) 0.113 0.630 
Corner (1520) 0.146 1.214 

 
Dust monitor unit 1129 needs to be recalibrated, as it was recording 0 
mg/m^3 dust as a time-weighted average. 
 
 
 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
N
 
one. 

 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
P-During Tailgate meeting QC Engineer listed all needed 
materials and grading requirements to complete the vapor line 
installation to well PA-5. 
  
I- Was present and directed all excavation and initial 
grading.  Directed sand fill and bedding preparation.  Final 
grading and pipeline layout will be completed tomorrow.  
 
Safety Meetings:   
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate. 
 
 
 
 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:060 Delivery Order #:06 Date: 10/12/05 
(Wed.) 

Weather: Cool to Warm, 
Overcast to Sunny 

Temp. (max & min):59-87 Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 

 
Construction Manager not on Site today - QC Engineer and Project 
Engineer directing work activities.  Work along 59th street was 
continued and completed today.  Activities performed include 
preparation of bulkheads, completed sand bedding, grading, vapor 
pipe installation and sand-slurry backfill to street-surface grade. 
Performed smoothing and surface finishing of the slurry fill.  At 
the end of the day, trench plates were used to cover and protect 
the finished slurry while it cures. 
 
The DAB-1 well vault was installed and DAB-3 area was prepared for 
vault installation.  Additional labor personnel are being trained 
so that two dedicated teams can be concurrently installing well 
vaults. 
 
Continued dust monitoring schedule which includes units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

1 of 3 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)
59th (1043) 0.263 0.488 
60th (1519) 0.270 3.095 
Slauson (968) 0.274 0.204 
BP (1519) 0.281 2.485 
Alamo (918) 0.154 0.411 
Walker(1129) NA NA 
Corner (1520) 0.253 3.943 

 
Dust monitor unit 1129 needs to be recalibrated, as it was recording 0 
mg/m^3 dust as a time-weighted average. 
 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
 
P – Conducted Daily Tailgate meeting and outlined final 
grading requirements and vapor line installation procedures 
along 59th street and to well PA-5. 
 
I - Throughout day, guided work along 59th street, including 
sand fill level, slope, and piping layout.  Inspected solvent 
and cement application and joining of each fitting.  Work was 
performed according to specifications, with each joint 
inserted to full socket depth and primer and cement applied 
properly.  Satisfactory work completed. 
 
F – Re-inspected all joints and, using a level, verified that 
final sloping of the pipe was towards the Treatment Compound 
prior to slurry backfill.  Satisfactory work completed. 
 
 
Safety Meetings:   
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate. 
 
 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ___________Stephen Bahr_________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:061 Delivery Order #:06 Date: 10/13/05 
(Thurs.) 

Weather: Cool to Warm, 
Overcast to Sunny 

Temp. (max & min):59-87 Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 

 
Continued well vault installation preparations along Walker street. 
 Cut approximately 4-inches of pavement at DA/DB-2 for proper 
placement of vault over well. 
 
Continued dust monitoring schedule which includes units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Corner of 59th and Walker (Corner) 
 

 
 

 
 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)
59th (1043) 0.263 0.488 
60th (1519) 0.270 3.095 
Slauson (968) 0.274 0.204 
BP (1519) 0.281 2.485 
Alamo (918) 0.154 0.411 
Corner (1520) 0.253 3.943 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
N
 
one. 

 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
 
 

 
 

 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
 
Safety Meetings:   
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate. 
 

 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:062 Delivery Order #:06 Date: 10/14/05 
(Fri.) 

Weather: Cool to Warm, 
Overcast to Sunny 

Temp. (max & min):59-87 Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 

 
Cleared well areas DAB-4,5,6,7 of drill cuttings, grout, and debris 
in preparation for vault placement at these locations.  These areas 
were cleared before noon.  Removed soil was placed into loader 
bucket and stockpiled on Site. 
 
At noon, long angle irons that were needed to continue vault work 
on Walker street were delivered and from these, a pair of 8’-length 
irons were cut.  These were used immediately for continued well 
vault installation work along Walker street.   
 
Construction manager directed layout requirements for electrical 
lines.  QC Engineer prepared a drawing indicating required spacing 
and proper layout of electrical lines into the vaults.  The drawing 
will be distributed among crew leads on Monday. 
 
Dust monitors 1129 and 1210 were recalibrated. 
 
Continued dust monitoring schedule which includes units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Corner of 59th and Walker (Corner) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 

 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)
60th (1043) 0.146 6.548 

59th (968) 0.042 1.046 
Slauson (918) 0.024 3.417 
BP (1519) 0.031 3.705 
Alamo (1210) 0.022 2.186 
Corner (1520) 0.051 13.09 

 
 

 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
N
 
one. 

 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
Equipment repairs.  The Partner Saw draw cord broke and had to be 
repaired.  Minor delays also caused due to other equipment 
problems. Additional C-clamps, hole saws, and other tools are 
needed so that crews performing well vault installations don’t have 
to share or wait for tools. 
 
 
 
 
 
 
 
 

 

2 of 3 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

  
P - QC Engineer conducted Daily Tailgate meeting with all 
personnel.  Produced design documentation indicating proper 
placement of electrical lines per Construction Manager 
pecifications.   s
 
Safety Meetings:   
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms and daily tailgate form 
were signed and completed as appropriate. 
 

 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ______________Stephen Bahr______________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:063 Delivery Order #:06 Date: 10/17/05 
(Mon.) 

Weather: Cool, Scattered 
showers and thunderstorms 

Temp. (max & min):59-75 Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 

 
DA/DB-2 and DA/DB-3 vaults were readied for installation.  The DA-6 
well vault was completed Saturday and the DB-6 vault was completed 
today.  Additional tools-C-Clamps, hole saws, web sling-were 
ordered and brought on Site so that delays formerly caused by 
having to share the same tools could be avoided. 

 
UV Oxidation “Bench Test” samples were collected from six wells:  
DAB-2, DA-4, DB-4, DA-11, DB-11, PC-5.  Samples were placed in 
coolers packed with ice and were shipped under chain-of-custody 
command to Purifics ES Inc. for laboratory analysis. 
 
Lightning and scattered thunderstorms began late in the morning.  
Work was on-again, off-again, with several spurts of hard rain.  
Productivity was suffering and mud was accumulating on Site, 
preventing efficient work.  The weather forecast predicted 
continuing rain throughout the rest of the day until tomorrow – 
thus, work was called off for the rest of the day, and a half-day 
of work was performed. 
 
Continued dust monitoring schedule which includes units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Walker Street (Walker) 
7) Corner of 59th and Walker (Corner) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)
59th (1043) 0.102 1.676 
60th (1519) 0.102 2.282 
Slauson (1129) 0.085 1.141 
BP (1520) 0.050 0.841 
Alamo (918) 0.064 0.425 
Walker() NA NA 
Corner (968) 0.148 0.512 

 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
Gregg Drilling developing well DAB-2.  Well DAB-2 is the well 
that was raised immediately following the lateral sewer line 
repair on 10/7/05. 
 
 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
Rain. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
Conducted daily tailgate meeting with crew, crew 
designations, etc. for day. 
 
P-Discussed focus of well vault installation along Walker 
street. The curb should be used as a reference point so that 
the vaults will be uniform in appearance.  Provided drawing 
to crew indicating design layout for electrical line 
installations.   
 
I- Providing ongoing direction and support to crews 
performing vault installations.  Indicated alignment of lines 
and entry-points into vaults as needed. 
 
Safety Meetings:   
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Daily tailgate form was signed by all on-Site 
personnel. 
 
 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Stephen Bahr__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:063 Delivery Order #:06 Date: 10/18/05 
(Tues). 

Weather: Cool, Scattered 
showers and thunderstorms 

Temp. (max & min):59-75 Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 

Rain day.  Skeleton crew of 5 laborers, working a partial day only. 
 Commenced construction of condensate sump, which will be located 
at the West Trunk/DAB-8 intersection, per design of Project 
Engineer and QC Engineer, with input and approval from Construction 
Manager.   
 
Construction of the sump began today, and the completed portion was 
placed at the install location in the Site.  The sump base consists 
of a capped 3-foot section of 12”-diameter PVC piping, connected 
12-inch by 4-inch PVC reducer fitting.  The sump will collect 
condensate from vapor line VE-2.   
 
The sump will utilize two 6-inch “Flo-Safe” saddles, one of which 
will be attached to the top and the other to the bottom of the 6” 
VE-2 vapor line; and two 4-inch saddles, which will be attached to 
the sump.  A valved condensate inlet line and the air return line 
will run between the vapor piping saddles and the sump saddles.  
Plumbing of the saddles and lines to the sump, and completion of 
the sump is anticipated for Thursday, as all crew will be working 
on Walker street tomorrow. 
 
Erosion control measures were checked and documented.   
 
 

 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
Rain. 
 
 

 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
P-Designed condensate sump that will be installed along the 
West Trench trunk, at the lateral to DAB-8.   
 
I- With labor crew, indicated design rationale and layout of 
piping where sump is to be installed. Construction manager 
provided input and explained procedures for constructing sump 
per design.   
 
Safety Meetings:   
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 

 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Stephen Bahr__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:064 Delivery Order #:06 Date: 10/19/05 
(Wed). 

Weather: Cool, Scattered 
showers and thunderstorms 

Temp. (max & min):59-75 Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 

Installed well vaults and mixed and poured concrete footings for Walker 
Street wells DA/DB-2, and DA-3.   
 
The stub-ups of stainless steel wells DA/DB-11 were cut/lowered to the 
proper height in preparation for plumbing and vault installation.    
 
Tomorrow, PIMA will be utilizing Walker Street for delivery of the Park 
restroom facility.  Construction Manager directed the crew to ensure the 
street was very clean, removing all scrap work materials, dirt and 
asphalt debris.  Installation of the DB-3 well vault and footing will 
continue on Friday, thus completing all deep-zone well installations on 
Walker, although vaults for perched-zone wells PA-3, PA-4, and PA-5, 
have not yet been installed. 
 
 
 
 
 

 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
N
 
one. 

 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

4.  On-site conditions which resulted in delayed progress: 
 
None. 

 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
P-During tailgate meeting, stressed that crew should be 
cautious when lowering vaults and working in well areas to 
avoid hitting or damaging piping.  Also reiterated importance 
of dry-fitting to avoid time-consuming adjustments in hole 
cutting or plumbing.   
 
I-Observed use of wrong glue for air compress line during 
plumbing into vaults.  The glued fitting was cut off and 
removed and a new fitting was fastened onto the line using 
the proper glue and gluing techniques.  Also reminded crew 
member that the insertion process for ABS line differs from 
that of standard PVC in that insertion should not be followed 
by any twisting action. 
 
I-Observed crewmember using the same brush for both the 
solvent and cement when gluing the ABS line.  Directed 
crewmember to get a separate brush for each.  
 
I-Observed misalignment of vault relative to piping.  QC 
Engineer directed crew to adjust the vault and dry fit the 
piping assembly to ensure proper alignment of plumbing with 
the vault holes prior to placement of concrete footing, thus 
preventing having to recut the vault or adjust the lines 
later. With the adjustment made, plumbing was then completed 
correctly and the concrete footing was poured.    
 
F-Together with Construction Manager, ensured that concrete 
footings were sufficiently set prior to removal of supporting 
angle irons and placement of trench plate covers. 
 
Safety Meetings:   
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Stephen Bahr________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office.  

Report #:065 Delivery Order #:06 Date: 10/20/05 
(Thurs). 

Weather: Cool to Warm Temp. (max & min):59-79 Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 

Completed plumbing to and installation of the condensate sump which 
will service the VE-2 vapor line, located where the lateral to DAB-8 
ties into the main West Trench trunk.  Two holes were drilled into both 
the VE-2 vapor line and the sump - one hole for the condensate drip 
line and one for the air return line. Tapping saddles were then 
installed over the drilled holes; 6-inch saddles for the 6-inch vapor 
line, and 4-inch saddles for the neck of the sump.  After the saddles 
were installed, 3/4-inch PVC lines were installed between the vapor 
saddles and the sump saddles, thus connecting the condensate drip and 
air return lines to the sump.  Approximately 2-feet of sand fill was 
placed into the sump area and compacted with a vibra-plate.  Gravel 
fill was then shoveled around the sump area, covering the saddles and 
the ¾” piping to the sump. Geofabric was placed atop the gravel 
followed by native fill to near-surface grade.  As-built installation 
was documented by QC Engineer. 
 
Two vaults, DA/DB-8, were prepared for installation.  Vault 
preparation performed today included cutting back the lateral 
piping to make room for vault placement, setting the vaults on the 
concrete footers, laying out final plumbing assembly into vault, 
and marking cut areas in each vault.  
 
Continued dust monitoring schedule which includes units placed at the 
following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Corner of 59th and Walker (Corner) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 

 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 

 
Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)
60th (1519) 0.198 8.613 

59th (1210) 0.159 0.954 
Slauson (1043) 0.220 1.261 
BP (918) 0.085 0.153 
Alamo (1211) 0.123 0.260 
Corner (968) 0.146 5.012 

 
 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
 
 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
None. 
 
 
 
 

 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
I- Ongoing observation and direction for sump installation. 
Verified proper alignment of saddles and tapped holes.  
Ensured backfilling of sump area performed as directed by 
Construction Manager, with sand and gravel fill, geofabric 
placed atop fill gravel, and finally native soil fill. 
 
Safety Meetings:   
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 

 

 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Stephen Bahr__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:066 Delivery Order #:06 Date: 10/21/05 
(Friday) 

Weather: Cool to Warm Temp. (max & min):59-79 Rainfall (in): 0 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

Dug out hole for well vault, drill holes and prep lines for DAB-3. 
Mechanical excavation could not be performed because of the 
proximity to piping and conduit. Welded on 2 steel flanges to DA-11 
and DB-11.  Additional hand digging was performed in Park area 
around wells where vaults need to be installed. 
 
 
Continued dust monitoring schedule which includes units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Corner of 59th and Walker (Corner) 
7) Walker Avenue (Walker) 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

60th (1519) 0.354 1.823 

59th (918) 0.169 1.795 
Slauson (968) 0.241 0.404 
BP (1043) 0.392 0.743 
Alamo (1211) 0.280 0.624 
Corner (1210) 0.320 6.435 
Walker (1520) 0.342 1.942 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
 

Subcontractors:  
 
N
 
one. 

 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I-  Ongoing observation and direction for Well Vault 

installation   
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 

 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Stephen Bahr__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:067 Delivery Order #:06 Date: 10/22/05 
(Saturday) 

Weather: Cool Temp. (max & min):60-65 Rainfall (in): 0 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 
Welded flanges onto wells DA-4, DB-4, DA-10, DB-10.  Two crews 
continued hand digging around wells where vaults are to be 
installed.  Mechanical excavation could not be performed because of 
the proximity to piping and conduit.  Skip loader was used to 
remove accumulated soil and distribute in low elevations areas 
north of the treatment compound. 
 
Continued dust monitoring schedule which includes units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Corner of 59th and Walker (Corner) 
7) Walker Avenue (Walker) 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 

 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

60th (1519) N/A N/A 

59th (918) N/A N/A 
Slauson (968) N/A N/A 
BP (1043) N/A N/A 
Alamo (1211) N/A N/A 
Corner (1210) N/A N/A 
Walker (1520) N/A N/A 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I - Ongoing observation and direction for Well Vault 
installation   
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:068 Delivery Order #:06 Date: 10/24/05 
(Thurs). 

Weather: Cool to warm Temp. (max & min):59-70 Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 
 
Two vaults, DAB-2 and DAB-3 were installed today.  Vault installation 
tasks included cutting back the lateral piping to make room for 
vault placement, setting the vaults on the concrete footers, laying 
out final plumbing assembly into vault, and marking cut areas in 
each vault.  Traffic delineators (cones) were used in place of traffic 
control personnel to work in 60th St.  There was light traffic and no 
delays or incidents observed. Also cut holes through DA/DB-8 vaults. 
  
   
 
It was noted that DA/DB-4 lie at the two o’clock position of the 
59th St. traffic circle and will need to be set according to the 
side walk grade. Pima Corp. asked for the vault holes to be 
backfilled so they could set curb nearby.  Instead, plan to ask 
Pima to install the sidewalk so the vaults can be set flush to 
final surface.   
 
 
Continued dust monitoring schedule which includes units placed at 
the following locations: 
   
 
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Corner of 59th and Walker (Corner) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 

A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)
60th (1519) 0.247 2.883 

59th (918) 0.057 0.070 
Slauson (1043) 0.300 0.619 
BP (968) 0.159 0.291 
Alamo (1211) 0.175 0.542 
Corner (1210) 0.187 0.734 

 
 
 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
None. 
 
 
 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I- Ongoing observation and inspection of well vault 
installation and pouring of concrete footers.  Verified 
proper footer support, alignment with final grade, incoming 
piping, and drainage. 
 
P- Inspection of grade stakes marked at DA/DB-4 for aligning 

well vaults with future sidewalk.  Will advise Pima to 
pour sidewalk first so that vault can be set level with 
it. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

 
Safety Meetings:   
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 

 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ________John Wingate__________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office.  

Report #:069 Delivery Order #:06 Date: 10/25/05 
(Tuesday) 

Weather: Cool  Temp. (max & min):58-69 Rainfall (in): 0 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 
Well vault footers were poured, vault was installed, wellhead plumbing was 
completed for PA-5.  Plumbing lines into the vaults for DA-8 and DB-8 were 
completed. Poured concrete footers for DA-4 and DB-4.  Skip loader 
(Nations Rent) and backhoe (United Rental) were cleaned and returned.  One 
tripod was cleaned and returned to Lewis and Lewis.   
 
 
Continued dust monitoring schedule which includes units placed at 
the following locations: 
   
1) Walker Avenue (Walker); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Bicycle Path (BP unit) 
5) Alamo Street (Alamo) 
6) Corner of 59th and Walker (Corner) 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 
 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

59th (1211) 0.037 0.190 
Slauson (1043) 0.179 1.206 
BP (968) 0.173 0.585 
Alamo (918) 0.023 0.081 
Corner (1210) 0.040 5.568 
Walker (1520) 0.063 1.577 

 
 
 
 
 
 

1 of 2 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
 

Subcontractors:  
 
N
 
one. 

 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I - Ongoing observation and direction for Well Vault 
installation   
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-
Site personnel, covering general H&S, PPE, and Site hazards. 
Daily tailgate form was signed by on-Site personnel. 
 

 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office.  

Report #:070 Delivery Order #:06 Date: 10/26/05 
(Wednesday) 

Weather: Cool  Temp. (max & min):55-69 Rainfall (in): 0 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

  Prepare well vault DAB-3 Drill holes and Prep lines coming into 
Vault, Pore Concrete Footer on PA-5 on 59th Street. Install Vaults 
for DA-4 and DB-4, Still need to run lines into Vaults.  
 
Dust monitoring was discontinued today since trench backfilling 
was completed on 10/12/05 and earthwork is no longer being 
performed. Dust data review since 10/12-05 indicates there are no 
dust issues. Returned 5 PDRs - #918, 968, 1043, 1210, 1211, and 2 

Ds - #196, 292 to Geotech (rentor).   PI
   
Dust monitoring (via PDR) at two locations and air monitoring via 
(PID) will continue to be performed by the City of Maywood. 
 
 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
 

Subcontractors:  
 
N
 
one. 

 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I - Ongoing observation and direction for Well Vault 
installation 

   
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-
Site personnel, covering general H&S, PPE, and Site hazards. 
Daily tailgate form was signed by on-Site personnel. 
 

 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:071 Delivery Order #:06 Date: 10/27/05 
(Thursday) 

Weather: Cool  Temp. (max & min):56-68 Rainfall (in): 0 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

  Poured footers for Well Vaults DAB-4 and DAB-5 on 60th Street.  
Prepared vault holes and vaults for DAB-6 and DAB-7 on 60th street 
for concrete footers to be poured.  Prepared traffic control 
measures to block off all Road areas where concrete will be poured 
for all vaults in Roads on 10-28-05. 
 
Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1519) 0.123 0.698 
Alamo (1520) 0.122 0.823 

 
 
 
 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
 

Subcontractors:  
 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I - Ongoing observation and direction for Well Vault 
installation   
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 

 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  
 

Report #:072 Delivery Order #:06 Date: 10/28/05 
(Friday) 

Weather: Cool  Temp. (max & min):55-69 Rainfall (in): 0 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

  Prepare well vaults on 60th street, Walker Ave. and 59th Street 
for concrete to be poured today, remove all 21 trench plates, 
remove and clean roads of asphalt cold patch, apply concrete to 
asphalt adhesive, fill in void areas around all vaults in roads 
with crushed misc. Base to minus 12” to 18” from grade, poured 
concrete to grade and finish all but DAB-6 which will be completed 
on 10-31-05, 2 well completions were vandalized and had to be 
refinished then 2 TN&A staff Protected Well completions until 
concrete was cured enough to leave site. Custom Flanges for steel 
wells are fabricated and will be installed after painting. 
 
Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.061 0.432 
Alamo (1519) 0.193 0.228 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
 

Subcontractors:  
 
  OMT Security hired as Flag Men for road work (4 Persons , 2 of 
N&A Staff called in to Assist with concrete pore,  T

 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 

 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I - Ongoing observation and direction for Well Vault 
installation   
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office.  

Report #:073 Delivery Order #:06 Date: 10/31/05 
(Monday) 

Weather: Cool to Warm Temp. (max & min):59-86 Rainfall (in): 0 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

Plumb lines into vault and pour footer for DAB-6. 
Plumb lines into DA-4 and DB-4 into well Vault.  Hand digging 
required to clear lines for plumbing.   
 
 
Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 
 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 
 
 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.036 0.790 
Alamo (1519) 0.002 0.132 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
 

Subcontractors:  
 
None. 
 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 

 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I - Ongoing observation and direction for Well Vault 
installation   
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-
Site personnel, covering general H&S, PPE, and Site hazards. 
Daily tailgate form was signed by on-Site personnel. 
 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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